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Topics	
  

•  Execu,ve	
  Overview	
  
– Builds	
  
– Update	
  plans	
  for	
  PDS4	
  website	
  
–  IPDA	
  

•  Valida,on	
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PDS4	
  Topics	
  for	
  this	
  MC	
  
•  CCB	
  Status	
  
•  Build	
  4a	
  deployment	
  
•  Build	
  4b	
  plans	
  and	
  release	
  

–  Informa,on	
  model	
  and	
  document	
  prepara,on	
  
–  SoFware	
  prepara,on	
  and	
  release	
  
–  Integra,on	
  and	
  Test	
  
–  Deployment	
  

•  Short	
  and	
  long	
  term	
  plan	
  for	
  PDS4	
  website	
  access	
  
•  Improved	
  Valida,on	
  
•  Node	
  PDS4	
  plans	
  

–  Ensure	
  con,nued	
  alignment	
  with	
  mission	
  drivers/dates	
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PDS4	
  System	
  Builds	
  
•  PDS4	
  released	
  as	
  a	
  series	
  of	
  system	
  builds	
  

–  Full	
  soFware/system	
  lifecycle	
  	
  (design,	
  implementa,on,	
  
test,	
  release)	
  

•  SoFware	
  and	
  standards	
  locked	
  down	
  at	
  the	
  end	
  of	
  
September	
  and	
  March	
  
– Gives	
  us	
  something	
  to	
  plan	
  against	
  (e.g.,	
  
implementa,on	
  of	
  CCB	
  approved	
  SCRs)	
  

–  Regular	
  releases/improvements	
  
•  Incremental	
  builds	
  can	
  be	
  performed	
  when	
  
needed	
  
–  Cri,cal	
  change	
  to	
  IM	
  	
  
–  SoFware	
  bug	
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Build	
  4a	
  

•  SoFware	
  and	
  V1.1	
  of	
  the	
  PDS4	
  Standards	
  
•  Completed	
  I&T	
  in	
  December	
  
•  ORR	
  board	
  approved	
  deployment	
  

– Late	
  December	
  

•  Deployment	
  began	
  in	
  January	
  
– Opera,onal	
  at	
  PDS	
  Engineering	
  (January)	
  
– Opera,onal	
  at	
  Atmospheres	
  (February)	
  

•  Prepara,on	
  for	
  LADEE	
  
– Began	
  deploying	
  to	
  nodes	
  (March)	
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Build	
  4b	
  

•  PDS4	
  soFware	
  and	
  informa,on	
  model/
standards	
  updates	
  
– V1.2	
  of	
  the	
  PDS4	
  IM	
  and	
  Standards	
  of	
  approved	
  
SCRs	
  

•  I&T	
  underway	
  
– SoFware	
  and	
  IM	
  delivered	
  March	
  31,	
  2014	
  
– Regression	
  tes,ng	
  

•  More	
  to	
  come	
  from	
  presenta,ons	
  on	
  IM,	
  
SoFware	
  and	
  I&T/Opera,ons	
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PDS4	
  Web	
  Pages	
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PDS4 web pages to include 
•  Welcome to PDS4 
•  Information for Proposers 

Documentation 
•  Software 
•  Schema 

https://pdsbeta.jpl.nasa.gov/  

https://pdsbeta.nasa.gov/pds4  



Documents	
  for	
  Proposers	
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http://pdsbeta.jpl.nasa.gov/pds4/propose/ 

Near Term 
 

•  Complete review of Information 
for Proposers page 
•  Capture comments 
•  Finalize updates to PAG 

•  Add “PDS4” to PDS home page 
menu  

•  Continue to keep the pages up to 
date 



PDS4	
  Web	
  Site	
  Improvement	
  
•  As	
  PDS4	
  is	
  maturing,	
  it’s	
  ,me	
  to	
  be[er	
  integrate	
  PDS3	
  
and	
  PDS4	
  informa,on	
  on	
  the	
  PDS	
  web	
  site	
  

•  Web	
  integra,on	
  plan	
  
–  Review	
  PDS	
  web	
  site	
  structure	
  and	
  content	
  
–  Propose	
  a	
  new	
  structure	
  that	
  will	
  op,mize	
  access	
  to	
  
integrated	
  content	
  

–  Develop	
  prototype	
  site	
  
–  Be	
  careful	
  to	
  ensure	
  persistent	
  links	
  
–  Review,	
  refine	
  and	
  then	
  deploy	
  
–  Present	
  storyboard	
  and	
  prototype	
  at	
  next	
  F2F	
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IPDA	
  Status	
  
•  Leadership	
  

–  Chair,	
  Alain	
  Sarkissian,	
  IPSL	
  
–  Deputy	
  Chair,	
  Gopala	
  Krishna,	
  ISRO	
  
–  Dan	
  keeps	
  the	
  light	
  on	
  

•  Regular	
  teleconference	
  occurring	
  (~	
  every	
  2	
  months)	
  
•  Summer	
  Plans	
  *	
  

–  COSPAR	
  data	
  management	
  and	
  exploita,on	
  session	
  planned	
  	
  
•  Two	
  half	
  days	
  
•  >	
  20	
  talks	
  
•  Approximately	
  10	
  posters	
  

–  IPDA	
  Steering	
  Commi[ee	
  hosted	
  by	
  Russian	
  colleagues	
  in	
  Moscow	
  
•  To	
  follow	
  COSPAR	
  
•  Using	
  Dave	
  Heather’s	
  ExoMars	
  collabora,on	
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* Watching NASA guidance on Russia travel 



IPDA	
  Projects	
  

•  MOU	
  Project	
  –	
  Reta	
  Beebe,	
  Yukio	
  Yamamoto,	
  (JAXA)	
  
•  IVOA/IPDA	
  Project	
  –	
  Christophe	
  Arviset	
  (ESA)	
  
•  PDS4	
  Implementa,on	
  Project	
  –	
  Dave	
  Heather	
  (ESA),	
  Santa	
  

Mar,nez	
  (ESA),	
  Steve	
  Hughes	
  
•  PDAP	
  Project	
  –	
  Jesus	
  Salgado	
  (ESA)	
  
•  Registry	
  Project	
  –	
  Dan	
  Crichton,	
  Sean	
  Hardman	
  
•  CDF	
  Compa,bility	
  –	
  Todd	
  King,	
  Steve	
  Joy	
  
•  Chandryaan-­‐1	
  interoperability	
  with	
  PDAP	
  –	
  Gopala	
  Krishna	
  

(ISRO)	
  
•  Outreach/COSPAR	
  –	
  Alain	
  (IPSL)	
  and	
  Dan	
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Recommenda,ons	
  

•  Website	
  
– Highlight	
  PDS4	
  on	
  the	
  PDS	
  homepage	
  
– Lock	
  down	
  changes	
  to	
  PAG	
  
– Begin	
  planning	
  for	
  integra,on	
  of	
  PDS3	
  and	
  PDS4	
  
ar,facts	
  to	
  improve	
  naviga,on	
  

•  Build	
  4b	
  
– Plan	
  for	
  release	
  (to	
  be	
  discussed	
  today)	
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Backup 
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